
PL 106-393 
TRACKING TITLE II PROJECTS 

 

 

REPORT DATE:  12/31/02   3/21/03  6/30/03 X 9/30/03   X/X/03 

 
PROJECT NUMBER AND NAME: HA-MAL02-207  Idol City Fence   
 
PROJECT MANAGER:   
 
REPORT CODE: 3  

  

DIGITAL PHOTO:  Beginning of Project         Middle of Project X End of Project 
 
 
 

STATUS EXPLANATION:  
 
 
Fence needs one gate then will be complete. 
Waiting for final dollar figures – mid to late October 
 
  
 
  
 
  
 
 
 
 
LOCAL CONTRACTORS:   
                                      
CODES:  

1 Project will not be completed. 

2 Project delayed and could be completed by extending completion date to:________ 
3 Project on track for completion by 9/30/2003 as submitted. And extended. 
4 Project completion date: _9/30/03.  Project Summary including costs and partners. 

FS CONTRIBUTION TITLE II 
CONTRIBUTION 

OTHER 
CONTRIBUTIONS 

TOTAL FOR PROJECT 

$  $ 20,088.00 $2,200 (permittee) $  22,288.00 

X YES   NO 



 
Photos of Project 

 

 
Idol City Fence middle of contractors section 

 
Road crossing – fence gate  (in back ground) and fence.  
 
 



 
Barbed wire –waiting for fence posts.  July03 (Closed Road area) 
 

 
Lay down portion of fence – July 03 (Closed Road area) 


